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ESTIMATE RUN 02/05/2010

ESTIMATE SUMMARY 08:13:08

CONTID: C17248         ESTIMATE NO: 0007 PROG 2005

PCN: 17248-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 OVER UPRR/SH-224 BRIDGE R PERCENT TIME:

PROJECT NO: ES60761-201                   

I-76 OVER UPRR/SH-224 BRIDGE R

NAME OF ROAD: 076A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 01/25/2010 DATE TIME STARTED 07/06/2009

7353 S. EAGLE STREET DATE LET 04/16/2009 DATE WORK BEGAN 07/06/2009

 DATE AWARDED 05/12/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/28/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 07/06/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,985,016.54 PARTICIPATING $ $ 1,020,825.62

AWARD PROJECT AMT: 8,043,169.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-393,732.19

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,464.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.13

TIME ALLOW:

ORIG TIME ALLOW:

400 WORK DAYS

WORK DAYS400

51.29%

4,376,359.91

1,020,825.62

627,093.43

604,628.66

$

$

$

$

4,608,656.63

0.00

4,608,656.63

401,829.41

5,010,486.04

-117,859.70

0.00

4,892,626.34

0.00

AMOUNT DUE 4,892,626.34 604,628.66

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 604,628.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

136.5
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

19,500.00000 1.000 19,500.00

201-00000  
 

0010 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

670.00000 1.000 670.00

202-00010  
 

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

590.00000 0.000 0.00

202-00023  
 

0020 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00024  
 

0025 *REMOVAL OF DELINEATOR 97.000 75.000

EACH 0.000 0.00

15.00000 75.000 1,125.00

202-00090  
 

0030 REMOVAL OF CURB AND GUTTER 340.000 20.000

LF  0.000 0.00

4.10000 20.000 82.00

202-00203  
 

0035 *REMOVAL OF ASPHALT MAT 10,261.000 3,492.000

SY  0.000 0.00

5.50000 3,492.000 19,206.00

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 23,544.000 0.000

SY  0.000 0.00

1.10000 0.000 0.00

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 17,531.000 5,451.000

SF  0.000 0.00

1.00000 5,451.000 5,451.00

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00700  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 6,325.000 2,290.000

LF  0.000 0.00

1.60000 2,290.000 3,664.00

202-01130  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GUARDRAIL TYPE 7 850.000 440.000

LF  0.000 0.00

12.00000 440.000 5,280.00

202-01170  
 

0065 *REMOVAL OF END ANCHORAGE 11.000 7.000

EACH 0.000 0.00

150.00000 7.000 1,050.00

202-01300  
 

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,715.000 7,004.000

CY  0.000 0.00

8.00000 7,004.000 56,032.00

203-00010  
 

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,831.000 10,766.000

CY  0.000 0.00

17.00000 10,766.000 183,022.00

203-00060  
 

0080 BLADING 20.000 8.000

HOUR 0.000 0.00

110.00000 8.000 880.00

203-01500  
 

0085 BACKHOE (LANDSCAPING) 30.000 15.000

HOUR 0.000 0.00

160.00000 15.000 2,400.00

203-01515  
 

0090 DOZING (LANDSCAPING) 30.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555  
 

0095 COMBINATION LOADER 30.000 6.000

HOUR 0.000 0.00

89.00000 6.000 534.00

203-01594  
 

0100 *POTHOLING 120.000 65.000

HOUR 0.000 0.00

170.00000 65.000 11,050.00

203-01597  
 

0105 *SWEEPING 100.000 47.000

HOUR 0.000 0.00

120.00000 47.000 5,640.00

203-01620  
 

0110 STRUCTURE EXCAVATION 2,716.000 2,391.710

CY  0.000 0.00

14.00000 2,391.710 33,483.94

206-00000  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STRUCTURE BACKFILL (FLOW-FILL) 30.000 24.730

CY  0.000 0.00

200.00000 24.730 4,946.00

206-00065  
 

0120 *STRUCTURE BACKFILL (CLASS 1) 8,126.000 4,645.230

CY  0.000 0.00

18.00000 4,645.230 83,614.14

206-00100  
 

0125 *MECHANICAL REINFORCEMENT OF SOIL 4,323.000 2,474.390

CY  0.000 0.00

26.00000 2,474.390 64,334.14

206-00360  
 

0130 TOPSOIL 2,001.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

207-00205  
 

0135 *EROSION LOG 5,460.000 1,593.000

LF  0.000 0.00

4.00000 1,593.000 6,372.00

208-00005  
 

0140 *EROSION BALES (WEED FREE) 100.000 40.000

EACH 0.000 0.00

16.00000 40.000 640.00

208-00011  
 

0145 *SILT FENCE 20,628.000 2,622.000

LF  184.000 156.40

0.85000 2,806.000 2,385.10

208-00020  
 

0150 *CHECK DAM 1.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

208-00040  
 

0155 *CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 0.000 0.00

710.00000 2.000 1,420.00

208-00045  
 

0160 *STORM DRAIN INLET PROTECTION 28.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00050  
 

0165 *STABILIZED CONSTRUCTION ENTRANCE 8.000 3.000

EACH 1.000 1,300.00

1,300.00000 4.000 5,200.00

208-00070  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1.70000 0.000 0.00

208-00100  
 

0175 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 21.000 16.000

HOUR 5.000 170.00

34.00000 21.000 714.00

208-00103  
 

0180 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 20.000 0.000

HOUR 0.000 0.00

89.00000 0.000 0.00

208-00105  
 

0185 EROSION CONTROL SUPERVISOR 500.000 115.000

DAY 20.000 1,520.00

76.00000 135.000 10,260.00

208-00206  
 

0190 *RESET MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

210-00065  
 

0195 *RESET LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-00750  
 

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

210-00805  
 

0205 *RESET GROUND SIGN 5.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00810  
 

0210 *RESET PULL BOX 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00827  
 

0215 *RESET FENCE 40.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

210-01000  
 

0220 RELAY RIPRAP 30.000 0.000

CY  0.000 0.00

59.00000 0.000 0.00

210-02900  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY INLET 2.000 0.750

EACH 0.000 0.00

1,500.00000 0.750 1,125.00

210-04020  
 

0230 *SEEDING (NATIVE) 6.500 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

212-00006  
 

0235 *SOIL CONDITIONING 6.500 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

212-00032  
 

0240 *MULCHING (WEED FREE STRAW) 7.000 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

213-00004  
 

0245 *MULCH TACKIFIER 1,295.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0250 *SOIL BINDER 1.250 0.370

ACRE 0.000 0.00

410.00000 0.370 151.70

213-00100  
 

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,748.000 150.000

SY  0.000 0.00

1.40000 150.000 210.00

216-00041  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

2,500.00000 0.600 1,500.00

250-00010  
 

0265 *MONITORING TECHNICIAN 28.000 28.000

HOUR 0.000 0.00

65.00000 28.000 1,820.00

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 4.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

250-00110  
 

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 45.320

TON 2.020 545.40

270.00000 47.340 12,781.80

403-00720  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,553.000 8,842.880

TON 0.000 0.00

35.00000 8,842.880 309,500.80

403-33841  
 

0285 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,183.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-34871  
 

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,990.000 542.000

GAL 0.000 0.00

1.90000 542.000 1,029.80

411-10255  
 

0295 *BLOCK FACING 14,418.000 7,891.800

SF  0.000 0.00

8.50000 7,891.800 67,080.30

504-04410  
 

0300 RIPRAP (6 INCH) 720.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

506-00206  
 

0305 RIPRAP (9 INCH) 180.000 0.000

CY  0.000 0.00

44.00000 0.000 0.00

506-00209  
 

0310 *CONCRETE SLOPE AND DITCH PAVING 49.000 49.000

CY  0.000 0.00

220.00000 49.000 10,780.00

507-00000  
 

0315 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

507-00400  
 

0320 *CONCRETE CLASS B (WALL) 103.000 53.240

CY  0.000 0.00

370.00000 53.240 19,698.80

601-01050  
 

0325 REINFORCING STEEL 8,501.000 5,443.320

LB  0.000 0.00

0.50000 5,443.320 2,721.66

602-00000  
 

0330 18 INCH CORRUGATED STEEL PIPE 832.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

603-10180  
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE 18" X 16 GA SPIRAL STEEL 832.000

LF  0.000 0.00

11.78397 832.000 9,804.26

0335 18 INCH STEEL END SECTION 10.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

603-30018  
 

0335 MATERIAL ALLOWANCE 18" STEEL FMES 10.000

LF  0.000 0.00

83.16000 10.000 831.60

0340 18 INCH PIPE SAFETY END TREATMENT 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

603-33018  
 

0345 *INLET TYPE C (5 FOOT) 1.300 0.830

EACH 0.000 0.00

2,900.00000 0.830 2,407.00

604-00305  
 

0350 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

604-00350  
 

0355 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,864.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

606-00301  
 

0355 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 5,863.998

LF  0.000 0.00

8.65233 5,863.998 50,737.25

0360 *GUARDRAIL TYPE 7 (STYLE CA) 1,758.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00710  
 

0365 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

606-01340  
 

0365 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000

EACH 0.000 0.00

290.00000 5.000 1,450.00
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

980.00000 0.000 0.00

606-01370  
 

0370 MATERIAL ALLOWANCE TRANSITION TYPE 3G 6.000

EACH 0.000 0.00

777.86667 6.000 4,667.20

0375 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

606-01380  
 

0375 MATERIAL ALLOWANCE TRANSITION TYPE 3H 6.000

EACH 0.000 0.00

300.00000 6.000 1,800.00

0380 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

606-01460  
 

0380 MATERIAL ALLOWANCE MEDIAN TERMINAL 2.000

EACH 0.000 0.00

2,730.00000 2.000 5,460.00

0385 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

606-02005  
 

0385 MATERIAL ALLOWANCE END ANCHOR (FLARED) 3.000

EACH 0.000 0.00

1,065.00000 3.000 3,195.00

0390 *FENCE (PLASTIC) 500.000 443.000

LF  0.000 0.00

2.30000 443.000 1,018.90

607-11525  
 

0395 *CURB AND GUTTER TYPE 2 (SECTION II-B) 340.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

609-21020  
 

0400 *CURB TYPE 6 (SECTION M) 2,779.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

609-60011  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *DELINEATOR (TYPE I) 148.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00001  
 

0410 *DELINEATOR (TYPE II) 13.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00002  
 

0415 *DELINEATOR (TYPE III) 10.000 0.000

EACH 0.000 0.00

27.00000 0.000 0.00

612-00003  
 

0420 *2 INCH ELECTRICAL CONDUIT 1,930.000 71.000

LF  0.000 0.00

7.00000 71.000 497.00

613-00200  
 

0425 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000  
 

0430 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-40012  
 

0435 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

613-50100  
 

0440 *SIGN PANEL (CLASS III) 175.000 175.000

SF  0.000 0.00

25.00000 175.000 4,375.00

614-00013  
 

0445 *STEEL SIGN POST (U-2) 16.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

614-00200  
 

0450 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

2.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

614-01588  
 

0455 *IMPACT ATTENUATOR (SAND BARREL ARRAY) 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

614-85005  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 EMBANKMENT PROTECTOR TYPE 3 9.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

615-00030  
 

0465 *CONSTRUCTION SURVEYING 1.000 0.550

L S 0.100 3,500.00

35,000.00000 0.650 22,750.00

625-00000  
 

0470 *MOBILIZATION 1.000 0.600

L S 0.400 272,000.00

680,000.00000 1.000 680,000.00

626-00000  
 

0475 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000  
 

0480 *EPOXY PAVEMENT MARKING 109.000 0.000

GAL 0.000 0.00

97.00000 0.000 0.00

627-00005  
 

0485 *PAVEMENT MARKING PAINT (WATERBORNE) 370.000 113.500

GAL 13.000 338.00

26.00000 126.500 3,289.00

627-00011  
 

0490 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,065.000 0.000

SF  0.000 0.00

12.00000 0.000 0.00

627-01010  
 

0495 *FLAGGING 1,347.500 1,213.500

HOUR 134.000 2,814.00

21.00000 1,347.500 28,297.50

630-00000  
 

0500 *UNIFORMED TRAFFIC CONTROL 200.000 54.000

HOUR 26.000 1,300.00

50.00000 80.000 4,000.00

630-00003  
 

0505 *TRAFFIC CONTROL INSPECTION 320.000 83.000

DAY 22.000 1,100.00

50.00000 105.000 5,250.00

630-00007  
 

0510 *TRAFFIC CONTROL MANAGEMENT 250.000 89.000

DAY 9.000 4,410.00

490.00000 98.000 48,020.00

630-00012  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *UNIFORMED TRAFFIC CONTROL COORDINATION 24.000 12.000

HOUR 3.000 60.00

20.00000 15.000 300.00

630-00015  
 

0520 *TRAFFIC CONTROL VEHICLE 35.000 0.500

DAY 0.500 75.00

150.00000 1.000 150.00

630-00020  
 

0525 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

630-80001  
 

0530 *FLASHING BEACON (SOLAR) 6.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

630-80002  
 

0535 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 4.500

EACH 0.000 0.00

41.00000 4.500 184.50

630-80335  
 

0540 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 27.500

EACH 0.000 0.00

20.00000 27.500 550.00

630-80341  
 

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 52.500

EACH 0.000 0.00

20.00000 52.500 1,050.00

630-80342  
 

0550 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 2.000

SF  0.000 0.00

20.00000 2.000 40.00

630-80344  
 

0555 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

630-80355  
 

0560 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

3,900.00000 2.000 7,800.00

630-80358  
 

0565 *DRUM CHANNELIZING DEVICE 143.000 71.500

EACH 0.000 0.00

20.00000 71.500 1,430.00

630-80360  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 142.000 61.000

EACH 0.000 0.00

26.00000 61.000 1,586.00

630-80364  
 

0575 CONCRETE BARRIER (TEMPORARY) 8,650.000 3,948.000

LF  0.000 0.00

15.00000 3,948.000 59,220.00

630-80370  
 

0580 *TRAFFIC CONE 1,000.000 325.000

EACH 0.000 0.00

7.00000 325.000 2,275.00

630-80380  
 

0585 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000

DAY 0.000 0.00

26.00000 0.000 0.00

630-80520  
 

0590 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 1.500

EACH 0.000 0.00

4,900.00000 1.500 7,350.00

630-85006  
 

0595 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

15,300.00000 0.500 7,650.00

630-85040  
 

0600 F/A MINOR CONTRACT REVISIONS 450,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0605 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0610 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0615 F/A FUEL COST ADJUSTMENT 100,000.000 13,750.880

F A 0.000 0.00

1.00000 13,750.880 13,750.88

700-70016  
 

0620 F/A ASPHALT CEMENT COST ADJUSTMENT 250,000.000 42,450.380

F A 0.000 0.00

1.00000 42,450.380 42,450.38

700-70019  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 F/A ON-THE-JOB TRAINEE 9,120.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0630 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0635 F/A ESB PROGRAM 7,500.000 3,749.000

F A 0.000 0.00

1.00000 3,749.000 3,749.00

700-70028  
 

0640 F/A DISPUTES REVIEW BOARD 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0645 F/A OBTAIN POWER SOURCE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0650 F/A RAILROAD FLAGGING 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0655 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0660 F/A EROSION CONTROL 10,000.000 537.650

F A 0.000 0.00

1.00000 537.650 537.65

700-70380  
 

0900 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING
(ADDITIONAL)

8.000 0.000

HOUR 8.000 800.00

100.00000 8.000 800.00

625-00001  
 

CAT 0200 $290,088.80 1,995,918.30CURRENT AMT 4,195,240.10 $$

CAT NO0300 STRUCTURE E-17-ADL 

0665 REMOVAL OF BRIDGE 2.000 1.000

EACH 0.000 0.00

51,500.00000 1.000 51,500.00

202-00400  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0670 STRUCTURE EXCAVATION 3,340.000 2,237.000

CY  0.000 0.00

14.00000 2,237.000 31,318.00

206-00000  
 

0675 *STRUCTURE BACKFILL (CLASS 1) 2,080.000 1,014.340

CY  372.240 6,700.32

18.00000 1,386.580 24,958.44

206-00100  
 

0680 STRUCTURE BACKFILL (CLASS 2) 550.000 125.340

CY  0.000 0.00

15.00000 125.340 1,880.10

206-00200  
 

0685 *MECHANICAL REINFORCEMENT OF SOIL 1,738.000 904.000

CY  254.700 6,622.20

26.00000 1,158.700 30,126.20

206-00360  
 

0690 *SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

73,800.00000 1.000 73,800.00

206-01781  
 

0695 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 546.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-34871  
 

0700 *PILE TIP 38.000 23.000

EACH 1.000 89.00

89.00000 24.000 2,136.00

502-00460  
 

0705 *STEEL PILING (HP 12X74) 2,785.000 1,660.970

LF  0.000 0.00

38.00000 1,660.970 63,116.86

502-11274  
 

0705 MATERIAL ALLOWANCE STEEL PILING 1,006.030

LF  0.000 0.00

30.41000 1,006.030 30,593.37

0710 *DRILLED CAISSON (48 INCH) 677.000 477.870

LF  0.000 0.00

180.00000 477.870 86,016.60

503-00048  
 

0715 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 284.000 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0720 *WATERPROOFING (MEMBRANE) 3,304.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00120  
 

0725 BRIDGE EXPANSION DEVICE (0-4 INCH) 163.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

0725 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 163.000

LF  0.000 0.00

94.66871 163.000 15,431.00

0730 *CONCRETE CLASS D (BRIDGE) 1,775.400 723.450

CY  156.500 61,035.00

390.00000 879.950 343,180.50

601-03040  
 

0735 *STRUCTURAL CONCRETE STAIN 1,160.000 0.000

SY  0.000 0.00

9.50000 0.000 0.00

601-40400  
 

0740 *REINFORCING STEEL (EPOXY COATED) 349,038.000 176,268.100

LB  41,759.600 27,561.34

0.66000 218,027.700 143,898.28

602-00020  
 

0745 *GUARDRAIL TYPE 7 (STYLE CA) 238.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00710  
 

0750 *BRIDGE RAIL TYPE 7 (SPECIAL) 486.000 0.000

LF  0.000 0.00

92.00000 0.000 0.00

606-10705  
 

0755 *FENCE CHAIN LINK (SPEC) (78 IN) 474.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

607-53178  
 

0755 MATERIAL ALLOWANCE FENCE CL SPECIAL 78" 474.000

LF  0.000 0.00

2.21519 474.000 1,050.00

0760 *2 INCH ELECTRICAL CONDUIT 786.000 151.000

LF  0.000 0.00

7.00000 151.000 1,057.00

613-00200  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-ADL 

0765 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-72150  
 

0770 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 23,667.000 6,960.800

SF  6,960.800 243,628.00

35.00000 13,921.600 487,256.00

618-01992  
 

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 1,024.320

SF  -1,024.320 -26,929.37

26.29000 0.000 0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 5,376.600

SF  -5,376.600 -141,350.81

26.29000 0.000 0.00

0770 MATERIAL ALLOWANCE BOX BEAMS 4' X 24" 1,439.880

SF  -559.880 -14,719.25

26.29000 880.000 23,135.20

CAT 0300 $162,636.43 1,410,453.55CURRENT AMT 2,565,652.08 $$

CAT NO0301 STRUCTURE E-17-AEA 

0775 REMOVAL OF BRIDGE 2.000 1.000

EACH 0.000 0.00

51,500.00000 1.000 51,500.00

202-00400  
 

0780 STRUCTURE EXCAVATION 335.000 222.000

CY  0.000 0.00

14.00000 222.000 3,108.00

206-00000  
 

0785 *STRUCTURE BACKFILL (CLASS 1) 1,217.000 756.610

CY  55.900 1,006.20

18.00000 812.510 14,625.18

206-00100  
 

0790 STRUCTURE BACKFILL (CLASS 2) 20.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00200  
 

0795 *MECHANICAL REINFORCEMENT OF SOIL 1,217.000 703.000

CY  110.000 2,860.00

26.00000 813.000 21,138.00

206-00360  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0800 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

80,200.00000 1.000 80,200.00

206-01782  
 

0805 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 509.000 0.000

TON 0.000 0.00

52.00000 0.000 0.00

403-34871  
 

0810 *PILE TIP 40.000 26.000

EACH 0.000 0.00

89.00000 26.000 2,314.00

502-00460  
 

0815 *STEEL PILING (HP 12X74) 2,781.000 1,858.310

LF  0.000 0.00

38.00000 1,858.310 70,615.78

502-11274  
 

0815 MATERIAL ALLOWANCE STEEL PILING 809.681

LF  0.000 0.00

30.41000 809.681 24,622.40

0820 *DRILLED CAISSON (48 INCH) 756.000 530.000

LF  0.000 0.00

180.00000 530.000 95,400.00

503-00048  
 

0825 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.500 0.000

CY  0.000 0.00

350.00000 0.000 0.00

507-00100  
 

0830 *WATERPROOFING (MEMBRANE) 3,120.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00120  
 

0835 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01004  
 

0835 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0-4" 181.000

LF  0.000 0.00

93.90607 181.000 16,997.00

0840 *CONCRETE CLASS D (BRIDGE) 1,161.200 519.920

CY  178.000 69,420.00

390.00000 697.920 272,188.80

601-03040  
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PCN: 17248-BID    ESTIMATE RUN 02/05/2010

PROJECT: ES60761-201                   ESTIMATE NO: 0007 08:13:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0845 *STRUCTURAL CONCRETE STAIN 1,768.000 0.000

SY  0.000 0.00

9.50000 0.000 0.00

601-40400  
 

0850 *REINFORCING STEEL (EPOXY COATED) 299,596.000 135,785.800

LB  47,371.600 31,265.26

0.66000 183,157.400 120,883.88

602-00020  
 

0855 *GUARDRAIL TYPE 7 (STYLE CA) 255.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

606-00710  
 

0860 *BRIDGE RAIL TYPE 7 519.000 0.000

LF  0.000 0.00

72.00000 0.000 0.00

606-10700  
 

0865 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53137  
 

0865 MATERIAL ALLOWANCE FENCE CL SPECIAL 36" 360.000

LF  0.000 0.00

3.68056 360.000 1,325.00

0870 *2 INCH ELECTRICAL CONDUIT 665.000 181.000

LF  0.000 0.00

7.00000 181.000 1,267.00

613-00200  
 

0875 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

613-72150  
 

0880 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 24,047.000 8,015.700

SF  8,015.700 280,549.50

35.00000 16,031.400 561,099.00

618-01992  
 

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 0.000

SF  0.000 0.00

26.29000 0.000 0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,578.200

SF  -2,578.200 -67,780.88

26.29000 0.000 0.00
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PCN: 17248-BID    ESTIMATE RUN

PROJECT: ES60761-201                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEA 

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 1,760.000

SF  -1,760.000 -46,270.40

26.29000 0.000 0.00

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 5,056.480

SF  -3,677.500 -96,681.48

26.29000 1,378.980 36,253.38

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 4,140.000

SF  0.000 0.00

26.29000 4,140.000 108,840.60

0880 MATERIAL ALLOWANCE BOX BEAMS 6' X 24" 2,496.620

SF  0.000 0.00

26.29000 2,496.620 65,636.14

0880 MATERIAL ALLOWANCE BOX BEAMS 6'X24" - PHASE 2 0.000

SF  0.000 0.00

26.29000 0.000 0.00

CAT 0301 $174,368.20 1,548,014.16CURRENT AMT 2,168,024.36 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

36,700.00000 1.000 36,700.00

620-00005  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,400.00000 1.000 17,400.00

620-00012  
 

0895 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $0.00 56,100.00CURRENT AMT 56,100.00 $$

PROJECT TOTAL 627,093.43 $ 5,010,486.01CURRENT AMT 8,985,016.54 $$


